SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:21AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 612 y 87 . 30-Aug 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  08:00am 06:30 pm Break: 01:00 Over Time: 01:30

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny and hot, afternoon breezes

Working Day If no, explain:

Di ary: Dispute
General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Track progress
of ABF cable band bolt tensioning during load transfer. Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 067 C-PWS-RCB.067 Re-tension Cable Bands Bolts
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP ROBERT WILLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSHUA JACKS 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES STURGEON 0.00 0.00 0.00 0.00 D
Diary: Dispute
cable band bolt tensioning 067 C-PWS-RCB.067

Starting at 1500, James Stergeon's crew began mobilizing the cable band bolt tensioning equipment to the

top of NMS. At 1545, they move the equipment in lift boxes to PP 46N, then the used the Falco crane to
the catwalk at PP 48N.

The crew finished mobilizing the equipment at 1800, then went off shift.

| left the briged at 1815, going off shift at 1830.

CCO0-229 Bid Iltem: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path Piping 002  0-ALS-ALS.229

The FWS crew spend the shift drilling new holes in the PS-6s for the 4" compressed air line along the bike
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 612  Date: 30-Aug-2012 Thursday

path from PP 76 to PP 71, per CCO 229. A total of 8 PS-6s were modified (12 holes drilled) They used a
rented JLG 460-SJ boomlift to access the PS-6s, the Gradall 510-56 to move material and equipment, a
Mini Brute A35 Mag-drill to drill the holes, and a Miller Big Blue 302D Generator to power the mag-drill.
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